GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Water Resources Department- Tadipudi Lift Irrigation Scheme- 2nd revised administrative sanction for an amount of Rs.88,553.81 lakhs -Accorded- orders - Issued.

Water Resources (Proj.I.A2) DEPARTMENT

G.O.MS.No. 74 **Dated: 10-11-2017**

Read the following:-

1) From the ENC, PIP, Dowlaiswaram Lr.No. ENC/ISPP/ DCE/OT1/AEE2/TLIS/131/ 05/RAA, Dt:17-03-2013 and 06-03-2014.
2) From the ENC,PIP, Dowlaiswaram, Lr. No.ENC/PIP/DCE/ OT1/AEE2/TLIS/131/05/RAA, dated.05.03.2017 and 16-07-2017.

ORDER:

In the references read above, the Engineer-in-Chief, Polavaram Irrigation Project, Dowlaiswaram has submitted that Government have accorded administrative sanction for Rs.303.12 Crores in G.O. Ms. No.127, dated.27.08.2003 and G.O.Ms. No.132, dated.17.07.2006 for Tadipudi Lift Irrigation Scheme. As the cost of some of the items of the scheme exceeded administratively approved amounts, the Government in G.O. Ms. No.215, dated.4.10.2005 accorded revised administrative approval to an amount of Rs.467.70 Crores.

2. Further the Engineer-in-Chief, Polavaram Irrigation Project has furnished the 2nd revised estimates for the work of Tadipudi Lift Irrigation Scheme for an amount of Rs.969.935 Crores for according administrative approval.

3. Government after careful consideration hereby accord 2nd revised administrative sanction for Tadipudi Lift Irrigation Scheme for an amount of Rs. 88,553.81 lakhs subject to the Correctness of provisions, Rates, quantities and price adjustment calculations, entrusting the works withdrawn on 60 © PS to APDSS duly following transparent tender process.

4. The expenditure shall be chargeable to the Head of Account "DA 4700- Major Irrigation – 01 – MH – 158 – TLIS – GH (11) – SDP – SH – 26 D&A-270 Minor works – 274 HTCC charges – 530 – Major Works – 531 – Other Expenditure.

PTO

5. The Engineer-in-Chief, PIP, shall take necessary action as per the terms and conditions of the Agreement and also the Codal provisions for recovery of extra cost incurred from the original contractors for the portion of work not done by them and also ensure that there shall not be any additional burden to State Exchequer and also ensure that approval of the Competent Authority is essential for new works and no excess payments are done over and above the measures as per G.O.Ms.No.22, dated 23.02.2015.

6. This order issues with the concurrence of Finance (FMU- WR II) Department vide their U.O.No. 48022/187/FMU.WR.II/2017, dated. 24-10-2017.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

SHASHI BHUSHAN KUMAR
SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief, PIP, Dowlaiswaram

Copy To:

The Accountant General, A.P, Hyderabad
The Director of Works & Accounts, Ibrahimpatnam,Vijayawada
Finance (FMU-WR II) Department
The P.S to Minister (WRD)
The P.S to Secretary (WRD)
The Finance (FMU-WR II) Deptt.
SF/SCs.

//FORWARDED::BY ORDER//

SECTION OFFICER